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ESTIMATE RUN 10/22/2013

ESTIMATE SUMMARY 07:38:51

CONTID: C18613         ESTIMATE NO: 0004 FINL 2005

PCN: 18613-BID    COFRS REPORTING CATEGORY: 6             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SH391:ITS IMPROVEMENTS PERCENT TIME:

PROJECT NO: AQC391A-009                   

SH391:ITS IMPROVEMENTS

NAME OF ROAD: 391A

PROJECT COUNTIES: JEFFERSON, REGION 6

CONTRACTOR:

ADB COMPANIES, INC. PAY PERIOD ENDING 10/22/2013 DATE TIME STARTED 04/01/2013

21 PROGRESS PARKWAY DATE LET 01/31/2013 DATE WORK BEGAN

 DATE AWARDED 02/07/2013 DATE TIME STOPPED 07/30/2013

 DATE CONTRACT EXECUTED 02/21/2013 DATE ACCEPTED 07/30/2013

UNION MO 63084     636-583-8448 DATE NOTICE TO PROCEED 04/01/2013

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 250,125.79 PARTICIPATING $ $ 26,977.51

AWARD PROJECT AMT: 228,444.24 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 3,426.66

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

72.00

WORK DAYS

WORK DAYS

88.97%

27,599.49

26,977.51

26,977.51

30,404.17

$

$

$

$

222,526.30

0.00

222,526.30

0.00

222,526.30

0.00

0.00

222,526.30

0.00

AMOUNT DUE 222,526.30 30,404.17

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 30,404.17

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

36.0 TIME ALLOW: 50

ORIG TIME ALLOW: 50
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PCN: 18613-BID    ESTIMATE RUN 10/22/2013

PROJECT: AQC391A-009                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

07:38:51

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *Erosion Log (12 Inch) 100.000

0.000

208-00002  
 

633.00100.000

0.00

100.000

LF  

6.33000

0010 *Gravel Bag 100.000

0.000

208-00034  
 

575.00100.000

0.00

100.000

LF  

5.75000

0015 *Concrete Washout Structure 1.000

0.000

208-00045  
 

2,875.001.000

0.00

1.000

EACH

2,875.00000

0020 *Storm Drain Inlet Protection (Type 1) 48.000

0.000

208-00051  
 

276.0048.000

0.00

48.000

LF  

5.75000

0025 *Storm Drain Inlet Protection (Type 2) 104.000

0.000

208-00052  
 

598.00104.000

0.00

104.000

LF  

5.75000

0030 *Removal and Disposal of Sediment (Labor) 8.000

0.000

208-00103  
 

276.008.000

0.00

8.000

HOUR

34.50000

0035 *Erosion Control Supervisor 20.000

0.000

208-00205  
 

2,185.0020.000

0.00

20.000

HOUR

109.25000

0040 *Fence (Plastic) 200.000

0.000

607-11525  
 

1,496.00200.000

0.00

200.000

LF  

7.48000

0045 *1 Inch Electrical Conduit 20.000

0.000

613-00100  
 

161.0020.000

0.00

20.000

LF  

8.05000

0050 *2 Inch Electrical Conduit (Bored) 6,000.000

0.000

613-00206  
 

51,060.006,000.000

0.00

6,000.000

LF  

8.51000

0055 *2 Inch Electrical Conduit (Plastic) 50.000

0.000

613-01200  
 

438.5050.000

0.00

50.000

LF  

8.77000
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PCN: 18613-BID    ESTIMATE RUN 10/22/2013

PROJECT: AQC391A-009                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

07:38:51

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *Pull Box (24"x36"x24") 6.000

0.000

613-07023  
 

7,419.186.000

0.00

6.000

EACH

1,236.53000

0065 *Pull Box (30"x48"x24") 4.000

0.000

613-07040  
 

5,804.364.000

0.00

4.000

EACH

1,451.09000

0070 *Telemetry (Field) 7.000

0.000

614-86105  
 

4,910.507.000

0.00

7.000

EACH

701.50000

0075 *Fiber Optic Cable (Single Mode) (12 Fiber) 2,020.000

0.000

614-87010  
 

2,949.202,020.000

0.00

2,020.000

LF  

1.46000

0080 *Fiber Optic Termination Panel - 12 Fiber 9.000

0.000

614-87012  
 

5,458.509.000

0.00

9.000

EACH

606.50000

0085 *Optical Transceiver 3.000

0.000

614-87020  
 

5,671.803.000

0.00

3.000

EACH

1,890.60000

0090 Test Fiber Optic Cable 1.000

0.000

614-87350  
 

13,774.701.000

0.00

1.000

L S 

13,774.70000

0095 *Fiber Optic Cable (Single Mode) (96 Strands) 11,000.000

0.000

614-87496  
 

21,780.0011,000.000

0.00

11,000.000

LF  

1.98000

0100 *Ethernet Switch 7.000

0.000

614-87690  
 

26,565.007.000

0.00

7.000

EACH

3,795.00000

0105 Mobilization 0.409

0.591

626-00000  
 

44,850.001.000

26,506.35

1.000

L S 

44,850.00000

0110 *Traffic Control Management 33.000

0.000

630-00012  
 

16,698.0033.000

0.00

50.000

DAY 

506.00000
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PCN: 18613-BID    ESTIMATE RUN 10/22/2013

PROJECT: AQC391A-009                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

07:38:51

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *Construction Traffic Sign (Panel Size A) 24.300

2.700

630-80341  
 

2,328.7527.000

232.88

27.000

EACH

86.25000

0120 *Construction Traffic Sign (Special) 48.600

5.400

630-80344  
 

1,117.8054.000

111.78

54.000

SF  

20.70000

0125 *Advance Warning Flashing or Sequencing Arrow Panel (C 
Type) 

0.900

0.100

630-80358  
 

1,150.001.000

115.00

1.000

EACH

1,150.00000

0130 *Traffic Cone 90.000

10.000

630-80380  
 

115.00100.000

11.50

150.000

EACH

1.15000

0135 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

11,300.000

F A 

1.00000

0140 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

500.000

F A 

1.00000

0145 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

1,000.000

F A 

1.00000

0150 F/A On-The-Job Trainee 0.000

0.000

700-70023  
 

0.000.000

0.00

0.000

F A 

1.00000

0155 F/A Communication Lines 1,360.000

0.000

700-70230  
 

1,360.001,360.000

0.00

3,500.000

F A 

1.00000

0160 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

1,000.000

F A 

1.00000
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PCN: 18613-BID    ESTIMATE RUN 10/22/2013

PROJECT: AQC391A-009                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

07:38:51

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0165 F/A Environmental Health & Safety Management 0.000

0.000

700-70589  
 

0.000.000

0.00

3,000.000

F A 

1.00000

CAT 222,526.2926,977.51250,125.79CURRENT AMT0200 $ $ $

$ 222,526.2926,977.51$250,125.79$CURRENT AMTPROJECT TOTAL


